STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -
FUND TOTAL

PROPGOSALS | SSUED 7

NUMBER OF Bl DDERS 5
PROGRAM ELEMENTS

Bl D RANK

09/ 23/ 04
12-0H0024

12- ORA-241-27.7/31.8

HB1

ENG NEERS EST

RAS

Bl D TOTAL

1, 529, 830. 00

1, 559, 922. 30

1,571, 087.00

1,671, 941. 40

2,092, 850. 00

Bl D

I N ORANGE COUNTY ON STATE ROUTE 241

SUMMARY

FROM JUCTI ON 133 TO CHAPNAN

SANTI AGO ROAD OVERCROSSI NG

RESURFACE EXI STI NG H G-MAY

1, 850, 000

1,722,000. 00 AMOUNT UNDER

Bl DDER | D

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

192, 170. 00

DEPARTMENT

OF TRANSPORTATI ON

Bl D245
PACE 1

09/ 24/ 04
CONTRACT CODE 'E '
15 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

30

PERCENT UNDER EST 11. 16

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

HI GHLAND CONSTRUCTI ON | NC

133 N PI XLEY STREET
ORANGE CA 92868

R J NCBLE COVPANY

P O BOX 620
ORANGE CA 92856
GRI FFI TH COVPANY

P O BOX 2150
SANTA FE SPRINGS CA 90670

ALL AMERI CAN ASPHALT

P O BOX 2229
CORONA CA  92878-2229

SECURI TY PAVI NG COMPANY | NC

P O BOX 1489
SUN VALLEY CA 91353-1489

FAX

FAX

FAX

FAX

FAX

714 538-5156
00743775
714 538-5157

714 637-1550
00782908
714 637-6321

562 207-1777
00000088
562 929-3799

909 736- 7600
00267073
909 739-4671

818 767-8418
00116307
818 767-3169

SB PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

3. 0%



12- 0HO024
12- ORA- 241
09/ 23/ 04

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 2

09/ 24/ 04
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 SUDHAKAR COVPANY
RI ALTO CA

I TEMS 4 AND 10 THRU 14 ( PARTI AL)



12- 0HO024 Bl D245

12- ORA- 241 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

09/ 23/ 04 09/ 24/ 04
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 CALI FORNI A PROFESSI ONAL ENG NEERI NG | NC ELECTRI CAL
9316 MABEL AVENUE
S EL MONTE CA 91733

PAVEMENT RECYCLI NG M LLI NG
P O BOX 1266
RI VERSI DE CA 92502

SUDHAKAR COVPANY STRI PI NG
1450 FI TZGERALD
RI ALTO CA 92376

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 CALI FORNI A PROFESSI ONAL ENG NEERI NG | NC TRAFFI C SI GNAL AND LOCPS
S EL MONTE CA
SUDHAKAR COVPANY STRI PI NG
RI ALTO CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 ALCORN FENCE COVPANY RECONSTRUCT CONCRETE BARRI ER
ORANGE CA
CALI FORNI A PROFESSI ONAL ENG NEERI NG | NC TRAFFI C LOOPS
S EL MONTE CA
SM TH AND SON TRAFFI C CONTROL ( PORTI ON)
FALLBROOK CA

CONTI NUED ON NEXT PAGE



12- 0HO024 Bl D245

12- ORA- 241 SUMMARY OF REMAI NI NG BI DDERS PAGE 4

09/ 23/ 04 09/ 24/ 04
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 SUDHAKAR COVPANY STRI PI NG AND MARKI NG
RI ALTO CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 SUDHAKAR COVPANY STRI PI NG
1450 FI TZGERALD AVENUE
RI ALTO CA
TRAFFI C LOOPS CRACKFI LLI NG | NC LOOPS

946 S EMERALD STREET
ANAHEI M CA



12- 0HO024 Bl D245

12- ORA- 241 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
09/ 23/ 04 09/ 24/ 04
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00* 1, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00* 1, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 15, 000. 00* 15, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 125, 000. 00* 125, 000. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 5, 000. 00* 5, 000. 00
6 033653 RECONSTRUCT CONCRETE BARRI ER ( TYPE K) M 6, 620 20. 00 132, 400. 00
7 (S) 153152 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 220 25. 00 5, 500. 00
(30 MM MAXI MUM)
8 390165 ASPHALT CONCRETE ( OPEN GRADED) TONN 13, 800 70. 00 966, 000. 00
9 397001 ASPHALTI C EMULSI ON ( PAI NT BI NDER) TONN 90 1, 500. 00 135, 000. 00
10 (S) 840501 THERVOPLASTI C TRAFFI C STRI PE M 26, 500 1.50 39, 750. 00
11 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 24 50. 00 1, 200. 00
12 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) M 5, 860 3. 00 17, 580. 00
13 (S) 850103 PAVEMENT MARKER ( REFLECTI VE- SPECI AL M 19, 700 .10 1, 970. 00
TYPE ©
14 (S) 850104 PAVEMENT MARKER ( REFLECTI VE- SPECI AL M 1,810 3.00 5, 430. 00
TYPE H)
15 (S) 860810 I NDUCTI VE LOOP DETECTOR EA 130 600. 00 78, 000. 00

TOTAL 1, 529, 830. 00



12- 0HO024 Bl D245

12- ORA- 241 SUMMARY OF REMAI NI NG BI DDERS PAGE 6
09/ 23/ 04 09/ 24/ 04
| TEM SECOND THI RD FOURTH FI FTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT
1 2, 000. 00* 2000. 00 3, 500. 00* 3500. 00 1, 000. 00* 1000. 00 3, 000. 00* 3000. 00
2 20, 000. 00* 20000. 00 8, 500. 00* 8500. 00 7, 500. 00* 7500. 00 30, 000. 00* 30000. 00
3 5, 000. 00* 5000. 00 7,500. 00* 7500. 00 10, 000. 00* 10000. 00 5, 000. 00* 5000. 00
4 350, 000. 00* 350000. 00 360, 000. 00* 360000. 00 326, 000. 00* 326000. 00 800, 000. 00* 800000. 00
5 6, 000. 00* 6000. 00 18, 000. 00* 18000. 00 7, 700. 00* 7700. 00 4, 000. 00* 4000. 00
6 50. 00 331000. 00 42.00 278040. 00 59. 00 390580. 00 3.50 23170. 00
7 52. 00 11440. 00 85. 00 18700. 00 72.00 15840. 00 50. 00 11000. 00
8 51. 00 703800. 00 57. 00 786600. 00 58. 00 800400. 00 77.00 1062600. 00
9 550. 00 49500. 00 170. 00 15300. 00 235.00 21150. 00 400. 00 36000. 00
10 .82 21730. 00 .72 19080. 00 1.25 33125. 00 1.00 26500. 00
11 33. 00 792. 00 31. 00 744. 00 32.00 768. 00 40. 00 960. 00
12 1.38 8086. 80 1.30 7618. 00 1.34 7852. 40 2.00 11720. 00
13 . 06 1182. 00 .05 985. 00 .05 985. 00 .10 1970. 00
14 2.15 3891. 50 2.00 3620. 00 2.10 3801. 00 3. 00 5430. 00
15 350. 00 45500. 00 330. 00 42900. 00 348. 00 45240. 00 550. 00 71500. 00
TOT 1, 559, 922. 30 1,571, 087.00 1,671, 941. 40 2,092, 850. 00



